## STATUS OF THE EUMETSAT SATELLITE APPLICATIONS FACILITIES

The development of the Network of approved Satellite Application Facilities (SAF) has progressed well in 2003, with the SAFs on "Nowcasting and Very Short Range Forecasting" and "Ocean and Sea Ice" entering their Initial Operations Phase. This paper describes the status of the 7 active SAF Projects and provides the updated list of their planned products.

# NETWORK OF EUMETSAT SATELLITE APPLICATION FACILITIES

## **1 INTRODUCTION**

Since CGMS-XXXI, SAF activities have further evolved. The purpose of this paper is to report on the status of the approved network of SAF projects and to present an updated list of the SAF products.

As major achievement to be highlighted, 4 SAFs are currently in their Initial Operations Phase and will soon start distribution of their products based on NOAA and MSG data. The remaining 3 SAFs are still under development.

Full operational activities for all SAFs will start in 2007, at conclusion of the validation of the EPS/Metop based products.

#### 2 THE SAF NETWORK DEVELOPMENT CONTEXT

In November 1992 EUMETSAT adopted the concept of a distributed Applications Ground Segment, including the central Meteorological Products Extraction Facilities (MPEF) and the Unified Meteorological Archive and Retrieval Facility (U-MARF), both located in Darmstadt, Germany, and a network of elements known as Satellite Applications Facilities (SAF). The MPEF produces an agreed set of basic meteorological products, while the Satellite Applications Facilities (SAF) are more specialised development and processing centres, which, based on specific expertise in Member States, will deliver additional meteorological and geophysical products and related services, as an integral part of the overall EUMETSAT service.

The SAFs are developed by consortia of organisations from the Member States, based in National Meteorological Services or other agreed entities, and responsible for research, development and operational activities. EUMETSAT contributes up to 50% of the development cost of each SAF, and the EUMETSAT Secretariat coordinates and manages the SAF Network level activities and all activities necessary to integrate the SAFs and the central services into coherent end-to-end systems providing the operational services expected by the end users. It provides also managerial, technical and scientific support to the SAFs, including the organisation of reviews, interface and planning meetings. A SAF Network Management Scheme has been established and agreed for this purpose.

Seven SAFs are currently under development and address the following topics:

- Support to Nowcasting and Very Short Range Forecasting
- Ocean and Sea Ice
- Ozone Monitoring
- Climate Monitoring

- Numerical Weather Prediction
- GRAS Meteorology
- Land Surface Analysis.

SAFs will use/use data from Meteosat, MSG and EPS, or other meteorological satellites, where appropriate. Until relevant data become available, information from current satellites will be used for development.

The partnership of each SAF project is presented in the following table.

SAF on	Date of kick-off	Hosting Institute	Consortium members	
Support to	February	INM	NMSs of France, Austria and Sweden.	
Nowcasting	1997	(Spain)		
& VSRF				
Ocean	April 1997	Météo	NMSs of The Netherlands, Denmark, Norway and Sweden.	
& Sea Ice		France		
		(France)		
Ozone	October	FMI	NMSs of The Netherlands, Belgium, Denmark, Greece, Germany	
Monitoring	1997	(Finland)	and France; Deutsches Zentrum für Luft- und Raumfahrt	
			(Germany), University of Thessaloniki (Greece).	
Climate	Dec. 1998	DWD	NMSs of The Netherlands, Belgium, Finland, Sweden and	
Monitoring		(Germany)	Switzerland.	
Numerical	Feb. 1999	UKMO	NMSs of The Netherlands and France; ECMWF.	
Weather		(UK)		
Prediction				
GRAS	April 1999	DMI	NMS of United Kingdom; Institut d'Estudis Espacials de	
Meteorology	-	(Denmark)	Catalunya (Spain).	
Land	Sep. 1999	IM	NMSs of Belgium, France and Sweden; Inst. Of Meteorology &	
Surface	-	(Portugal)	Climate Research (Germany), University of Bonn (Germany),	
Analysis			Federal Inst. Of Hydrology (Germany), University of the Aegean	
			(Greece), Inst. of Agrometeorology & Environmental Analysis	
			Applied in Agriculture (Italy), Applied Meteorology Foundation	
			(Italy), Inst. For Applied Science & Technology (Portugal),	
			University of Evora (Portugal), University of Valencia (Spain).	

 Table 1 – SAF Projects Partnership

The overall status of the SAF Projects development is presented in the following diagram, which shows the development, the Initial Operations Phase (IOP) (when applicable) and following operations phases. The achieved development status is as follows:

- SAF on Nowcasting and Very Short-Range Forecasting: the project completed its development phase in February 2002 and entered into its Initial Operations Phase (IOP). System Testing activities were successfully completed in 2003 and validation of MSG related software packages is now under finalisation, with involvement of selected beta-users, aiming at starting a first distribution of the NWC Software Packages limited to NMSs of EUMETSAT Member and Cooperating States. Delta-development for EPS-related software also proceeds in line with plans and will continue during the IOP;
- **SAF on Ocean and Sea Ice:** the project completed as well its development phase in June 2002 and entered its IOP in July 2002. A pre-operational chain has been set-up and tested

at system level at Météo-France in Lannion, and validation activities started in summer 2003, aiming at incrementally achieving operational readiness in fist half of 2004 for NOAA and MSG-based products;

- **SAF on Ozone Monitoring:** the development phase has been extended to end of 2006, for reconciliation with the EPS development logic and schedule. The Project is preparing for their infrastructure readiness review, giving the go ahead for integrated tests with the EPS Ground Segment;
- **SAF on Climate Monitoring:** the development phase was completed in December 2003 and the IOP was kicked-off in January 2004. First validated products will be available in the course of 2004;
- **SAF on Numerical Weather Prediction:** the development phase was completed in February 2004 and the IOP started in March 2004.
- SAF on GRAS Meteorology: the project development phase has been up to end of 2006, similarly to the approach taken for the SAF on Ozone Monitoring. The Project is preparing for their infrastructure readiness review, giving the go ahead for integrated tests with the EPS Ground Segment;
- SAF on Land Surface Analysis: after conclusion of the Mid-Term review Process, the Project prepared and submitted a Preliminary Operations Proposal for the IOP, aiming at starting the IOP in January 2005. In the mean time, the activities well progressed with a first version of the system integrated and in-use for early verification of the products generation elements.




Figure 1 - SAF Projects Overall Schedule

## **3** THE SAF PRODUCTS

The following SAFs will deliver MSG Products or SW Packages to generate these products:

- SAF in support to Nowcasting and VSRF;
- SAF on Ocean and Sea Ice;
- SAF on Climate Monitoring;
- SAF on Land Surface Analysis;

as presented in the next Tables.

Nowcasting SAF			
Product Name	Product Characteristics		
Cloud Mask and Cloud Amount	Information on the presence of clouds		
Cloud Type (including fog)	Major cloud types, fractional clouds, semi-transparency, fog & stratus identification, snow or sea-ice occurrence		
Cloud Top Temperature/Height	Vertical extension of clouds, cloud top temperature		
Precipitating Clouds Identification of clouds likely to produce precipitation within predefin precipitation intensity classes			
Convective Rainfall Rate	Precipitation intensities for convective clouds		
Total Precipitable Water	Total amounts of precipitable water in clear areas		
Layer Precipitable Water	Distribution of liquid water and relative humidity per layer		
Stability Analysis Imagery	Stability classes in clear air		
High resolution Winds from HRVIS	Winds at high spatial resolution (25 km or better) from HRVIS		
Aut. Satellite Image Interpretation	Cloud images with text and objective attributes overlays		
Rapidly Developing Thunderstorms	orms Semi-quantitative image product showing features related to the evolution of convective systems		
Air Mass Analysis	Combination of basic quantities that describe air masses into one integrated classification of the air mass. Detection of air mass boundaries		

#### Table 2 – NWC SAF provided MSG Products

Ocean & Sea Ice SAF			
Product Name	Product Characteristics		
Atlantic Low and Mid Latitude SST	Composite SST field (skin and bulk temperature averages over 3 hours) on a regular geographic grid from MSG SEVIRI and GOES Imager. Cloudy areas will be masked.		
Merged Atlantic SST	Composite SST field (skin and bulk temperature averages over 12 hours) on a regular geographic grid from MSG SEVIRI, GOES Imager and NOAA/EPS AVHRR. Cloudy areas will be masked.		
Atlantic Low and Mid Latitude Surface Radiative Fluxes	Downward shortwave surface flux (DSSF), net shortwave surface flux (NSSF) and downward longwave surface flux (DLSF) in W/m <sup>2</sup> on a regular geographic grid from MSG SEVIRI and GOES imager.		
Merged Atlantic Surface Radiative Fluxes	Downward shortwave surface flux (DSSF), net shortwave surface flux (NSSF) and downward longwave surface flux (DLSF) in W/m <sup>2</sup> on a regular geographic grid from MSG SEVIRI, GOES imager and METOP/NOAA AVHRR.		

Table 3 – OSI SAF provided MSG Products

Climate Monitoring SAF			
Product Name	Product Characteristics		
Cloud Parameters	Cloud information for climatological applications from MSG SEVIRI, METOP/NOAA AVHRR and MHS. The products are fractional cloud covers, cloud classification, cloud top temperature, cloud top height, cloud phase, cloud optical thickness and cloud water path. Output includes daily and monthly values, mean diurnal cycles and frequency distributions.		
Components of the Surface Radiation Budget (SRB)	Components of the SRB for climatological applications from MSG SEVIRI and METOP/NOAA AVHRR. The core product will be the solar irradiance. Output includes daily and monthly values, mean diurnal cycles for some components.		
Components of the Radiation Budget at the Top Of the Atmosphere (TOA)	Homogeneous earth reflected and emitted radiation field at TOA for climate applications from MSG GERB and SEVIRI, CERES, ERBE and SCARAB. Albedo and solar absorbed flux will also be derived. Output will be daily and monthly values and mean diurnal cycle.		

#### Table 4 – Climate Monitoring SAF provided MSG Products

Land Surface Analysis SAF		
Product Name	Product Characteristics	
Short-wave Radiation Parameters	Maps of Surface Albedo, Downwelling Surface Short-wave Fluxes (DSSF) on a geographical grid from MSG SEVIRI and METOP/NOAA AVHRR.	
Long-wave Radiation Parameters	Maps of Land Surface Temperature (LST) and Downward Surface Long-wave Fluxes (DSLF) on a geographical grid from MSG SEVIRI and METOP/NOAA AVHRR.	
Soil Moisture Indices	Surface Soil Moisture (SSM) over more densely vegetated surfaces derived from the Land Surface Temperature product.	
Snow Cover	Information on the possible occurrence of snow and the related snow albedo from METOP/NOAA AVHRR and MSG SEVIRI.	
Evapotranspiration	Evapotranspiration maps on a geographical grid derived from MSG SEVIRI and METOP/NOAA AVHRR and from the Vegetation Parameters.	
Vegetation Parameters	Daily and decade data sets of vegetation parameters derived from MSG SEVIRI and METOP/NOAA AVHRR. The following vegetation parameters will be derived: SEVIRI Vegetation Index and the Leaf Area Index (LAI).	

Table 5 – LSA SAF provided MSG Products

The following SAFs will deliver EPS Products as described in the following tables, where these products are identified in relation with to the relevant EPS instruments.

#### CGMS-XXXII EUM-WP-05

	SAF in Support to Nowcasting & Very Short Range Forecasting	SAF on Ocean & Sea Ice	SAF on Ozone Monitoring
AVHRR	Cloud Mask and Amount Cloud Type Cloud Top Temp. & Height Precipitating Clouds	Sea Surface Temperature Surface Radiative Fluxes Sea Ice Edge, Cover & Type	
HIRS			Total Ozone UV fields (clear sky) UV fields with clouds
AMSU-A	Precipitating Clouds		
ASCAT		Ocean Surface Winds Sea Ice Edge & Type	
GOME-2			Total Ozone Ozone Profiles Trace Gases (BrO, OCIO, NO2, SO2, HCHO) Aerosols UV fields (clear sky) UV fields with clouds

Table 6 – NWC, OSI and O3M SAF provided EPS Products

	SAF on Climate Monitoring	SAF on Numerical Weather Prediction	SAF on Land Surface Analysis	SAF on GRAS Meteorology
	Fractional Cloud Cover Cloud Type Cloud Top Temp. & Height Cloud Phase Cloud Optic. Thickness	ATOVS: Improved RTMs Observation Operators Improved AAPP processing package	Surface Albedo Surface SW Fluxes Land Surface Temp. Surface LW Fluxes Vegetation Parameters Evapo-transpitation	
MHS	Surface Radiative Fluxes Cloud Water Path	Monitoring of data quality	Snow Cover	
IASI ASCAT GOME-2/ OMI		Fast RTM Observation Operators IASI Processing Package Observation Operators		
GRAS		I	1	Refractivity profile Temperature Profile Humidity Profile Pressure Profile Observation Operators

Table 7 - CLM, NWP, LSA, and GRAS SAF provided EPS Products

## 4 SAF OPERATION SCENARIOS

The overall objective of a SAF is the provision of operational services, in the context of a cost-effective and synergetic balance between the central and distributed services. The SAF services will be an integral part of the overall EUMETSAT operational services.

In this context, the establishment of a SAF is to undertake on a distributed basis such necessary research, development and operational activities that can be carried out in a more effective way than at the EUMETSAT central facility. The primary role the SAFs is to develop and deliver services and products aimed at enhancing the value and use of data for applications considered being a common need of all, or the least a majority, of Member States.

The following strategic elements have been set-up for the SAF operations.

#### Distribution of user software packages

For the distribution of user software packages developed by a SAF for operational applications or local data processing, the baseline policy will be implementation under the responsibility of a SAF operations leading entity supported by a network involving the development and other partners.

## **Off-line** product service

Considering the specific development undertaken by SAFs and their assumed re-use of existing infrastructure, the current baseline is to deploy local end-to-end services at selected SAFs for off line products. This will include production, archiving and distribution, with catalogues to be included in, or linked to, the EUMETSAT catalogue using standard interfaces.

#### *Real time product services*

SAFs responsible for real-time data services are expected to minimise internal distribution of operational services, operational complexity and costs, whilst maintaining their distributed expertise base.

# 5 DISCUSSION ON A POTENTAIL NEW 8<sup>TH</sup> SAF ON HYDROLOGY

In November 2002, the EUMETSAT Council recognised the potential need of a new SAF and approved a new SAF Theme on 'Support to Operational Hydrology and Water Management'.

The EUMETSAT Policy Advisory Committee approved a way forward in Spring 2003, based on the set-up of a SAF Hydrology Framework Working Group (SHFWG) made up of leading scientists and application experts.

The Working Group was required to:

• Establish a vision on how operational catchment hydrology and its relationship to numerical weather prediction models will evolve in the five and 10 next years, and on how the relevance of ground-based and satellite observations will evolve accordingly;

- Prioritise the type of services and products expected from this new potential SAF;
- Determine the expertise that should be combined in a potential SAF targeting, after its development, a first operational phase of five years in 2009.

The Working Group had 3 meetings to address in particular the vision, needs, and required/available means and finalised the activities in March 2004. Result will be presented and discussed at EUMETSAT Delegate Bodies in spring 2004.

## 6 CONCLUSION

The SAF Network development proceeds in line with plans for all approved SAF Projects, with 4 SAFs (NWC, OSI, CM, and NWP) already in their Initial Operations Phase. The IOP will give a major opportunity for users to initiate their activities based on SAF Products and Services.